
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
ER REGULATORY CONTACT RECORD 

Date/Time: 

Site Contact(s): Tracey Spence 

June 4,2003 / 3 00 p m 

Phone: (303) 966-4322 

Regulatory Contact(s): David Kruchek James Hindman 
Phone: (303) 692-3328 (303) 692-3345 

Agency. CDPHE 

Purpose of Contact- Suspension of B44 1 T2/T3 Tank removal activities 

Discussion 
I met with David Kruchek and James Hindman to discuss the current B441 remediation 
project status I informed David and James that the B44 1 T2/T3 Tank removal work wll 
be postponed until the lSt quarter of fiscal year 2004 due to Site budget adjustments 
Other work activities may be performed sooner at the B441 site when resources become 
available These activities include removal and loadout of concrete and asphalt located 
on the west and south sides of the former foundation footprint 

This information was provided to Norma Castaneda and Russell McCallister 
(DOE/RFFO) 

Contact Record Prepared by* Tracey Spence 

Distribution 
S Bell, RFFO 
L Brooks, K-H ESS 
L Butler, K-H RISS 
C Deck, K-H Legal 
R DiSalvo, RFFO 
S Gunderson, CDPHE 
J Legare, RFFO 
D Kruchek, CDPHE 
J Hindman, CDPHE 

Contact Record 6/20/02 
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D Mayo, K-H RISS 
J Mead, K-H ESS 
S Nesta, K-H RISS 

T Rehder, USEPA 
D Shelton, K-H 
C Spreng, CDPHE 
R Tyler, RFFO 
N Castaneda, RFFO 

K North, K-H ESS 
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M Broussard, K-H RISS 
S Serreze, K-H RISS 
L Norland, K-H RISS 
A Primrose, K-H RISS 
S Surovchak, RFFO 
T Speiice, K-H RISS 
K Wiemelt, K-H RISS 
R McCallister, RFFO 
C Freiboth, K-H RISS 


